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September 23, 2014 

Project Harford WASA Phase 2 From John Cannon 

Date/Time September 11, 2014 / 1:30 PM Tel 240-206-6814 

Venue Teleconference 

Call-In: 1-866-469-3239 

Code: 255-64-553 # 

GHD Job # 86/16609 

Meeting Subject TAG Progress Meeting No. 3 

Attendees John Cannon (GHD) 

Joel Caudill (Harford County)  

Donna Geiger (Havre de Grace) 

Doug Miller (Aberdeen) 

Tim Whittie (Harford County) 

Seth Yoskowitz (GHD) 

Copies to Online Distribution 

All Attendees 

Steve Kline (Bel Air) 

Stephanie Noye (Harford 
County) 

Thor Young (GHD) 

 

Minutes Action 

Introductions 

Copies of the meeting agenda were distributed via email prior to the meeting. 
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Minutes Action 

Overview of progress since last meeting 

Since the previous meeting GHD has continued contact with the PSDs regarding 

information requests and scheduling meetings.  

Task 1: Initial meetings have been held with Aberdeen, Havre de Grace, and Harford 

County. A Bel Air meeting has not been scheduled pending a kick-off meeting with Bel Air. 

The Bel Air kickoff meeting has been proposed and is awaiting schedule confirmation by 

the Town. 

Task 2: Initial meetings have been held with all PSDs. Follow-up meetings will be 

scheduled at a later date according to the project schedule.  

Task 3: Initial meetings have been held with Aberdeen, Havre de Grace, and Harford 

County. A Bel Air meeting has not been scheduled pending a kick-off meeting with Bel Air. 

The Bel Air kickoff meeting has been proposed and is awaiting schedule confirmation by 

the Town. 

Task 4: Initial data requests to Aberdeen and Bel Air are pending response. Initial 

meetings for Harford County and Havre de Grace have been proposed but are not yet 

confirmed on schedules. Initial meeting dates for Aberdeen and Bel Air will be proposed 

upon receipt and review of requested information. 

Task 5: This task will be on hold pending results from the other tasks. 

All 

Project schedule update 

Currently the project is progressing on schedule in accordance with the milestone 

schedule developed in August. Continuing to schedule and hold meetings, particularly for 

Task 4, is critical to maintaining the current schedule. GHD will continue to track the 

scheduling of meetings and will update the schedule accordingly.  

GHD 

Open discussion 

No additional discussion items were raised at the meeting. 

 

Meeting conclusion 

The next progress meeting will be held on October 9, 2014 at 1:30 PM. 

All 

 

 


